



## Lakeside Visitor Centre Construction Update

With the current global COVID-19 pandemic resulting in a high degree of uncertainty across the world, it is exciting to be able to share some news of progress, growth and our future forward direction for the Railway.

We are pleased to advise that the new Lakeside Visitor Centre development is starting to take shape with works progressing steadily to establish the site on the station side of Emerald Lake.

### Works completed included:

- Local contractors were engaged to re-divert a water main.
- Early site works, including minor demolition and earth retention works.
- Underground services have been installed in preparation for the ground slab.

- Vision windows have been installed for members of the public to get an insight into construction works as they progress.

**Looking ahead:**

The structure will now follow in the coming weeks.

Kane Constructions, alongside the Emerald Tourist Railway Board, Terroir architects, AECOM and Wood & Grieve Engineers, continue to plan for the remainder of works.

Currently, with all works proceeding as planned, the Lakeside Visitor Centre is now anticipated to finish construction works for handover by early 2021.



---

**Watch the 3D Flythrough**





---

## Temporary closure of Puffing Billy Railway due to COVID-19

PLEASE NOTE WE ARE TEMPORARILY CLOSED DUE TO COVID-19.

Please take care during this time and we look forward to welcoming you back again soon.

[Click here for information and updates >](#)



---

*Copyright © 2020 Puffing Billy Railway, All rights reserved.*

You are receiving this email because of your interest in Puffing Billy Railway.

**Our mailing address is:**

Puffing Billy Railway  
1 Old Monbulk Road  
Belgrave, VIC 3160  
Australia

[Add us to your address book](#)

Want to change how you receive these emails?

You can [update your preferences](#) or [unsubscribe from this list](#)

